February, 2015 Accomplishments:
· Permanent Fence Completed and Main Gate is Installed
· Continue installation / Repair of Geo Fabric and Finish Rock on Roads/Power Block
· Completed Grout for Electrical Buildings, and Misc Site Supports
· Completed Torqueing of CTG to Generator Coupling Bolts
· Completed Fit and Welding of Exhaust Diffuser to Duct Transition Cone
· Completed Modification of Turbine Exhaust Duct Elevation (Chipped Concrete)
· Completed Installation of Inlet Filter Media
· Continue Cleaning & Inspection of Inlet Filter & Evap Cooler Modules
· Continue Working Toward Completing All CTG Piping Installation
· Completed Installation and Modification of Fire Pump House Piping (Except Drain)
· Continue Installation of CO2 Fire Protection Piping
· Completed Inadvertent Ground Identification and Repairs in Field & IO Cabinets
· Continue PDC, CTG and Filter Building Terminations
· Completed Extra Cable Pulls and Terminations for Transformers, GCB & Switchyard Interface
· Completed Switchyard Relay Modified Setting Installation and Relay Testing
· Completed OMPA Switchyard to OG&E Substation Trip Checks
· Completed Functional Checks of 345 kV Breaker and Disconnect Switche
· Continue Final Installation of Plumbing, Electrical & HVAC In Service Building
· Completed Installation of Windows and Doors In Mechanical & Service Building
· Completed CTG Lube Oil Flush
· Completed Functional Testing of 4,160v Breakers and Relays
· Completed Functional Testing 480 v Switchgear Breakers and Relays
· Completed Testing Siemens Generator Protection Cabinet and Relays
· Begin Preliminary SFC and Exciter Checks / Commissioning
· Completed Initial Start and Run of Plant Air Compressor and Begin Instrument Air Line Cleaning Blows
· Completed Functional Testing of UAT & GSU Transformer Devices to Relay Cabinets
· ABB Completed Repairs and Replaced Damaged Fan and Leaking Valve on GSU
12 Turnover Packages, Of 32 Total (37.55%) Accepted By Start Up As Of 02/28/15.
Overall Construction Progress: 92 % Complete
March, 2015 Look Ahead:
· Continue Installation of Site Finish Rock and Grading
· Complete Service Building Interior Construction and Installation
· Complete Mechanical Building Equipment Connections
· Complete Generator Instrument & Accessory Installation
· Complete Turbine Insulation Installation
· Complete Combustion Turbine Piping Installations
· Complete Electrical Terminations & Instrumentation Installations
· Complete Turbine Hydraulic/Control Oil Flush
· Complete B.O.P. and CTG Electrical Terminations & Instrumentation
· Complete BOP and CTG DCS IO Checks
· Complete Functional / Trip Testing of Switchyard, Transformers, Circuit Breakers and Switchgear For Backfeed and First Fire
· Complete 345 kV Main Backfeed From OG&E
· Complete CTG System Component Start Up Activities
· Complete CTG Turning Gear Operation
· Complete CTG Commissioning to Support First Fire and Synchronization
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