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-Overall Construction 27% complete
-Auxiliary transformer is on site
-All pedestals complete
-Tanks currently under construction
-Turbine and generator scheduled to be delivered in August
-Foundations 80% complete
- Power Distribution Center complete

