September, 2014 Accomplishments:
– Continuing Turbine and Generator Alignment
– Continuing Installation of Fire Hydrants and Area Lighting
– Continuing Storm Sewer Inlets and Piping
– Continuing Installation of Finished Road Base
– Continuing Assembly of Exhaust Stack
– Completed Service Building Foundation
– Set Fuel Gas Odorant Additive Skid
– Started Service Building Structural Steel
– Switch Yard Completed Except Jumpers to OG&E Lines
– 345kV OG&E Substation Foundations 80% Complete
Overall Construction Progress: 52.5%
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